

## **FUNDING TIMELINE**

May, June, July, August 2023 - \$15,000

- Data collection PREP block
  - Research ethics application
  - Finalize proposal
  - Participant outreach
  - Creating interview questions

Sept, Oct, Nov, Dec 2023 - \$15,000

- Data collection block
  - Data collection begins
  - Transcription may begin depending on how fast data is gathered

Jan, Feb, March, April 2024 - \$15,000

- Analysis/writing block
  - Analyze data
  - Transcribe data
  - Pull out themes and findings
  - Begin to work on dissertation

May, June, July, August 2024 - \$15,000

- Writing Block
  - Work on dissertation
  - Finish dissertation

TOTAL COST = \$60,000

- HALF is paid by Mitacs so \$30,000 total cost from Municipalities