FUNDING TIMELINE

May, June, July, August 2023 - $15,000

- Data collection PREP block
    - Research ethics application
    - Finalize proposal
    - Participant outreach
    - Creating interview questions

Sept, Oct, Nov, Dec 2023 - $15,000

- Data collection block
    - Data collection begins
    - Transcription may begin depending on how fast data is gathered

Jan, Feb, March, April 2024 - $15,000

- Analysis/writing block
    - Analyze data
    - Transcribe data
    - Pull out themes and findings
    - Begin to work on dissertation

May, June, July, August 2024 - $15,000

- Writing Block
    - Work on dissertation
    - Finish dissertation

TOTAL COST = $60,000

- HALF is paid by Mitacs so $30,000 total cost from Municipalities